WWTU Project Payments

As of October 3, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:

ineer 2001 estimate $12.5 M
Design: Division |1, Il (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.001%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 ' $ 227,300.00|$ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, II, lll & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | § 913,600.00 | $  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,62200000|% (10,03059) $ 2,611,969.41|% 2,611,970.00 $ 2611,970.00 100.00%
Construction: Division I (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00| % (35878.15)|$ 1,912,706.85|% 1,912,707.00 $  1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ ~ 709.00 $ 709.00

Gary Brown $ 175.75 $ 175.75 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 1 § 1,204.50 $ 1,204.50 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00|$ - $ - 0.00%
Construction: Division IV (INDOT) $ 2,559,843.94 |$ 27,17066 $ 2,587,014.60|$ 2,559,843.94 $ 2,559,843.94 98.95%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 $ 2,027,600.00 0.00%
IMPROVEMENT FUND $ 2,754,686.28 | $ - $ 2,754,686.28
TOTALS $ 14,762,674.19 | $ 449,240.07 | $ 15,211,914.26 | $ 12,937,384.28 | $ 164,574.00 | $ 13,101,958.28
CAPITAL IMPROVEMENT PLAN PROJECTS:
i
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | § 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 108,000.00 $ 108,000.00 80.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: (Wessler Engineering) 3 53,000.00 $ 53,000.00 | $ 11,105.60 $ 11,105.60 20.95%
IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $ 119,105.60 - $ 119,105.60
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | $ 17,00000 | $  361,300.00 | $  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $  323,084.69 $ 323,084.69
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WWTU Project Payments

As of October 3, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 34,220.00 $ 34,220.00 42.72%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
$ 145,200.00 $  145,200.00 | $ 54,220.00 | $ - $ 54,220.00
$ 60,000.00 60,000.00 55,180.33 55,180.33

. 9 3
] EPA GRANT REIMBURSEMENT $ 156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterpian
Phase |: Maps (Third Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 { $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 [ $ 19,542.50 | § - $ 19,542.50 55.84%
8. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 95,600.66 $ 95,600.66 54.63%
IMPROVEMENT FUND $ 175,000.00 | $ - $  175,000.00 [ $ 95,600.66 | $ - $ 95,600.66
9. Process Modeling & Capacity Evaluation
Professional Services: (Kennedy, Jenks Consulting) $ 25,000.00 $ 25,000.00 | $ 13,022.07 $ 13,022.07 52.09%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 13,022.07 | § - $ 13,022.07
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